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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the US Army Environmental Command (USAEC), the Joliet Army
Ammunition Plant (JOAAP), the Base Realignment and Closure (BRAC) Division, the executing agencies, regulatory agencies,
and the public, an IAP was completed. The IAP is used to track requirements, schedules, and budgets for all major Army
installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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Acronyms

AEDB-R Army Environmental Database - Restoration
AOC Area of concern
BRAC Base Realignment and Closure
CA Corrective Action
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 1980
CTT Closed, Transferring, and Transferred
cy cubic yard
DD Decision Document
DERP Defense Environmental Restoration Program
DNT Dinitrotoluene
EE/CA Engineering Evaluation/Cost Analysis
ER,A Environmental Restoration, Army
FFA Federal Facilities Agreement
FRA Final Remedial Action
FS Feasibility Study
FY Fiscal Year
GMZ Groundwater Management Zone
HRS Hazard Ranking System
HTRW Hazardous, Toxic, and Radiological Waste
IAP Installation Action Plan
IC Institutional Control
ID Identification
IEPA lllinois Environmental Protection Agency
IL lllinois
IR Installation Restoration
IRA Interim Remedial Action
IRP Installation Restoration Program
JAAP Joliet Army Ammunition Plant (AEDB-R designation)
JADA Joliet Arsenal Development Authority
JOAAP Joliet Army Ammunition Plant
K thousand
LAP Load, Assemble, and Pack
LTM Long-Term Management
LUC Land Use Controls
MDAS Munitions Debris and Scap
MEC Munitions and Explosives of Concern
mm millimeter
MMRP Military Munitions Response Program
MNA Monitored Natural Attenuation
MOA Memorandum of Agreement
MPPEH Material Presenting Potential Explosive Hazard
MR Munitions Response
MRSPP Military Response Site Prioritization Protocol
N/A Not Applicable
NCP National Oil & Hazardous Substances Pollution Contingency Plan
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Acronyms

NFA No Further Action
NPL National Priorities List
OB Open Burning
OD Open Detonation
ORSC Ordnance Removal and Site Characterization
OU Operable Unit
PA Preliminary Assessment
PBA Performance-Based Acquisition
PBC Performance-Based Contract
PCB Polychlorinated Biphenyl
RA Remedial Action
RA(C) Remedial Action (Construction)
RAB Restoration Advisory Board
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
RDX Cyclotrimethylenetrinitramine
RG Remediation Goals
R
RIP Remedy-in-Place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
S| Site Inspection
SRU Soil Remediation Unit
SVOC Semi-Volatile Organic Compound

Remedial Investigation

TAPP Technical Assistance for Public Participation
TBD To Be Determined
Tetryl Trinitrophenylmethylnitramine
TNT Trinitrotoluene
TRC Technical Review Committee
USACE US Army Corps of Engineers
USAEC US Army Environmental Command
USDA US Department of Agriculture
USEPA US Environmental Protection Agency
UXO Unexploded Ordnance
VA Veterans' Affairs
VOC Volatile Organic Compound
WCLF Will County Landfill
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Installation Information

Installation Locale

Installation Size (Acreage): 23,544.00

City: Joliet

County: Will

State: lllinois

Other Locale Information
The JOAAP is located in northeastern lllinois, approximately 60 miles southwest of Chicago and 10 miles south of Joliet in Will
County. Nearby communities include Channahon to the northwest, Elwood to the north, Manhattan to the northeast, Symerton to

the southeast, and Wilmington to the south. The installation, which is divided by lIllinois Route 53, once occupied a total of 23,544
acres (about 37 square miles). Approximately 1,068 acres are currently under US Army control.

Installation Mission
The JOAAP is a US Army-owned industrial facility that is currently excess property and is completely inactive. Following
construction in the early-1940s, the eastern side of the plant was used to load, assemble, and pack (LAP) bombs, shells, mines,
and supplementary charges, and the western side of the plant was equipped to produce explosives such as trinitrotoluene (TNT),
dinitrotoluene (DNT), trinitrophenylmethylnitramine (tetryl), and constituent chemicals. No production has occurred since 1977.
During periods of inactivity, many areas and facilities were leased out for commercial operations.

Lead Organization

Base Realignment and Closure Division

Lead Executing Agencies for Installation
USAEC - Investigation Phase

US Army Corps of Engineers (USACE), Louisville District - RA Phase

Regulator Participation
Federal US Environmental Protection Agency (USEPA), Region V
State lllinois Environmental Protection Agency (IEPA)

National Priorities List (NPL) Status
A score of 35.2 was recorded on 01-MAR-89.

Final RA(C) Completion Date: 201903
Date for NPL Deletion: TBD

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

RAB established 1995
Installation Program Summaries

IRP

Primary Contaminants of Concern: Explosives, Metals, Munitions and explosives of concern (MEC), Semi-
volatiles (SVOC), Volatiles (VOC)
Affected Media of Concern: Groundwater, Soil
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Installation Information

Primary Contaminants of Concern: Munitions and explosives of concern (MEC)

MMRP

Affected Media of Concern: Soil
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Cleanup Program Summary

The JOAAP was constructed in the early-1940s. It originally consisted of the Kankakee ordnance works and the Elwood

ordnance plant and was located in southwestern Will County, Illinois. The installation originally encompassed approximately
36,000 acres that were divided by lllinois Route 53. Approximately 13,000 acres were excessed and disposed of in the early-
1960s. The eastern side of the plant was used to LAP bombs, shells, mines, and supplementary charges, and was known as the
LAP area. The western side of the plant was equipped to produce explosives such as TNT, DNT, tetryl, and constituent chemicals
and was known as the manufacturing area.

Installation Historic Activity

In the past, production output at JOAAP varied as the demand for munitions fluctuated. The plant was used extensively during
World War 1. Production was reactivated in support of the conflicts in Korea and Vietnam. No production has occurred since
1977. During times of inactivity, many areas and facilities were leased out for commercial operations. The JOAAP is how a US
Army-owned industrial facility that is excess property and is completely inactive.

In accordance with the lllinois Land Conservation Act of 1995, P.L. 104-106, Div. B, Title 2901-2932, Feb. 10, 1996, the US

Army will transfer the remaining 23,544 acres of land at JOAAP to various federal, local, and state jurisdictions. In 1997,
approximately 982 acres were transferred to the Department of Veterans' Affairs (VA) to establish a veterans' cemetery; in 2002
455 acres were transferred to Will County, lllinois to establish the Will County Landfill (WCLF). Approximately 19,100 acres will be
transferred to the US Department of Agriculture (USDA) to establish the Midewin National Tallgrass Prairie. To date, 17,620 acres
of the total have been conveyed to the USDA. Approximately 3,000 acres will be transferred to the state of Illinois to establish two
industrial parks. To date, transference of 2,935 acres to the state of lllinois has been completed. A total of 22,767 acres
(approximately 94 percent) have been disposed.

The second five-year review under the Comprehensive Environmental Response, Compensation and Liability Act of 1980
(CERCLA) was completed in 2009.

Installation Program Cleanup Progress
IRP

Prior Year Progress: Long-term management (LTM) continued in fiscal year (FY)13. A five-year review is underway.

Future Plan of Action: LTM will continue. This will be awarded under a new contract in FY14.
MMRP

Prior Year Progress: For site JAAP-001-R-02, the remedial investigation (RI) is underway. A contract to document
closure with land use controls (LUCs) will be awarded for JAAP-001-R-01, JAAP-002-R-01, and
JAAP-004-R-01. The same contract will also cover removal of the L3 capped area under site JAAP-
001-R-03.

Future Plan of Action: LTM will continue for JAAP-001-R-01, JAAP-002-R-01, and JAAP-004-R-01. The RI for JAAP-
001-R-02 will continue into 2014. The feasibility study(FS)/DD for this site will be awarded in FY15.
Removal of the L3 capped area (JAAP-001-R-03) will continue until completion.
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5-Year / Periodic Review Summary

5-Year / Periodic Review Summary

Status Begin Date [End Date End FY
Complete 200310 200406 2004
Complete 200810 200910 2010
Underway 201210 201409 2014

Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites

ROD (1998) for Joliet AAP JAAP-001, JAAP-002, JAAP-003, JAAP-004, JAAP-
005, JAAP-006, JAAP-007, JAAP-008, JAAP-009,
JAAP-010, JAAP-011, JAAP-012, JAAP-013, JAAP-
014, JAAP-015, JAAP-016, JAAP-017, JAAP-018,
JAAP-OL1, JAAP-0OL2, JAAP-0OL3, JAAP-0L4, JAAP-
OL5, JAAP-0L6, JAAP-OL7, JAAP-0OL8, JAAP-0L9,
JAAP-GWM, JAAP-L10, JAAP-L11, JAAP-L12, JAAP-
L13, JAAP-L14, JAAP-L15, JAAP-L16, JAAP-L17,
JAAP-L18, JAAP-L19, JAAP-L20, JAAP-L21, JAAP-
L22, JAAP-L23, JAAP-L24, JAAP-L25, JAAP-L26,
JAAP-L27, JAAP-L28, JAAP-L29, JAAP-L30, JAAP-
L31, JAAP-L32, JAAP-L33, JAAP-L34, JAAP-L35

ResultsThe final remedy for groundwater (monitored natural attenuation) is protective and is complying with the ROD.
Exposure pathways are being controlled and ICs are preventing exposure to contaminated groundwater.

Actionsimprove maintenance of the monitoring network, provide better communications and better recordkeeping for verifying
ICs on transferred property.

PlansRepair and maintain well pads, repair well casings, install new locks, sample monitoring well MW361R at Site M8 for
sulfate, verify whether additional sampling is required at MW124, notify property owners of ICs and document this (2009-
2010).

Recommendations and Implementation Plans:

This is the second five-year review report for the groundwater operable unit (OU) at Joliet AAP. The selected remedy for
groundwater was monitored natural attenuation (MNA) and institutional controls (ICs) within designated groundwater
management zones (GMZs). Compounds of concern include explosives, volatile organic compounds (VOC), sulfate and
metals.

Current monitoring data indicate that the remedy is functioning as required and is expected to be protective of human health
and the environment. Plumes are expected to remain within the GMZs. Long-term protectiveness of the RA will be verified by
long-term monitoring.

Detailed issues, recommendations, and follow-up actions include the following:

- LTM contractor maintained well pads as needed since five-year review.

- LTM contractor repaired well casings at MW410, MW411, and MW159 and installed new locks at MW410, MW411, MW803
and MW805.

- LTM contractor sampled monitoring well MW361R at site M8 for sulfate.

- Additional sampling was completed as required at MW124 (site M7)

- Soil and groundwater OUs will be combined for the next five-year review.

/Additional five-year review findings included the following:
- Notify property owners in areas subject to ICs to ensure and document that they are aware of the environmental condition of
property, ICs, and of the duties and obligations imposed by the memorandum of agreement (MOA). Owners should provide
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5-Year / Periodic Review Summary

Recommendations and Implementation Plans:
documentation to the Army to verify that they understand and comply with the ICs and deed restrictions placed on their

property. This action is underway under JAAP-GWM.
- Analyze metals. Groundwater at sites L2 and L3 had not been monitored for metals since 2003. Metals were added to the

sampling in the subsequent semiannual sampling event.
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Land Use Control (LUC) Summary

LUC title: EBA LUC

Site(s): JAAP-001-R-02

ROD/DD title: Expanded Buffer Area DD
Location of LUC

EBA around the L2-L3 OB/OD Area

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use
Types of Engineering Controls: Signs

Types of Institutional Controls: Deed Notices, Deed Restrictions

Date in Place: 201810

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Other Federal Agency

Record of LUC: ECOP (Fed to Fed)

Documentation Date: 201810

LUC Enforcement: Annual Inspections, 5 Year Reviews, Transferee Reporting
Contaminants: Unexploded Ordnance(UXO)

Additional Information
N/A

LUC title: L2-L3 Buffer MR LUCs

Site(s): JAAP-001-R-01, JAAP-002-R-01

ROD/DD title: DD for 001R01, 002R01, and 004R01
Location of LUC

L2 and L3 original buffer area
Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: None
Types of Institutional Controls: Deed Restrictions, Restrictions on land use
Date in Place: 201610
Modification Date: N/A
Date Terminated: N/A
Inspecting Organization: Other Federal Agency
Record of LUC: ECOP (Fed to Fed)
Documentation Date: 201612
LUC Enforcement: Annual Inspections, 5 Year Reviews, Transferee Reporting
Contaminants: Unexploded Ordnance(UXO)
Additional Information
N/A

LUC title: Land and GW Restriction
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Land Use Control (LUC) Summary

Site(s): JAAP-001, JAAP-002, JAAP-003, JAAP-004, JAAP-005, JAAP-006, JAAP-007, JAAP-008, JAAP-009, JAAP-010,
JAAP-011, JAAP-012, JAAP-013, JAAP-014, JAAP-015, JAAP-016, JAAP-017, JAAP-018, JAAP-OL1, JAAP-0L2,
JAAP-OL3, JAAP-0L4, JAAP-OL5, JAAP-OL6, JAAP-OL7, JAAP-OL8, JAAP-0L9, JAAP-GWM, JAAP-L10, JAAP-
L11, JAAP-L12, JAAP-L13, JAAP-L14, JAAP-L15, JAAP-L16, JAAP-L17, JAAP-L18, JAAP-L19, JAAP-L20, JAAP-
L21, JAAP-L22, JAAP-L23, JAAP-L24, JAAP-L25, JAAP-L26, JAAP-L27, JAAP-L28, JAAP-L29, JAAP-L30, JAAP-
L33, JAAP-L34, JAAP-L35

ROD/DD title: ROD (1998) for Joliet AAP
Location of LUC

Entire former installation for land re-use. Within ROD-defined Groundwater Management Zones for GW.

Land Use Restriction: Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system,
Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment, Restrict land use - No residential use

Types of Engineering Controls: None

Types of Institutional Controls: Affirmative covenants, Deed Notices, Deed Restrictions, Fed to Fed Transfer Agreement,
Restrictions on land use

Date in Place: 199810

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: ECOP (Fed to Fed)

Documentation Date: 199810

LUC Enforcement: Annual Inspections, 5 Year Reviews, Transferee Reporting
Contaminants: METALS, NITROAROMATICS, ORGANICS

Additional Information
N/A
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Summary of Parcel Prioritization and Transfer Strategy

Parcel Name: JADA 8

Parcel Size: 19.00

Associated Sites: JAAP-013
Transfer Date: 201009

Current Land Use: N/A

Future Land Use: N/A
Encumbrances: N/A
Leases/Permits/Licenses: N/A
Transfer Strategy: Special Legislation
Recipient Organization: State of lllinois (JADA)
Other Issues Affecting Transfer:N/A

Parcel Name: USDA 7

Parcel Size: 442.00

Associated Sites: JAAP-GWM

Transfer Date: 200909

Current Land Use: N/A

Future Land Use: N/A

Encumbrances: N/A
Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Forest service
Other Issues Affecting Transfer:N/A

Parcel Name: USDA 8
Parcel Size: 423.00

Associated Sites: JAAP-GWM, PBC at Joliet, JAAP-011, JAAP-OL3

Transfer Date: 201009

Current Land Use: N/A

Future Land Use: N/A

Encumbrances: N/A

Leases/Permits/Licenses: N/A

Transfer Strategy: Transfer to Other Federal Agencies
Recipient Organization: USDA Forest Service

Other Issues Affecting Transfer:N/A

Parcel Summary
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JOLIET AAP

Non-BRAC Excess
Installation Restoration Program
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Installation Site Types with Future and/or Underway Phases
2 Contaminated Ground Water

(JAAP-GWM, PBC at Joliet)

3 Landfill

(JAAP-011, JAAP-013, JAAP-0L3)

Most Widespread Contaminants of Concern

Explosives, Metals, Munitions and explosives of concern (MEC), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

Site ID
JAAP-001
JAAP-007

JAAP-009
JAAP-011
JAAP-L21
JAAP-008

JAAP-001
JAAP-006

JAAP-0L2

JAAP-OL3

JAAP-0OL6
JAAP-005

JAAP-008

JAAP-010
JAAP-OL1

JAAP-OL7
JAAP-0OL8
JAAP-0L9
JAAP-GWM
JAAP-L10
JAAP-L11
JAAP-L17
JAAP-007

JAAP-L16
JAAP-006
JAAP-OL1

JAAP-OL7
JAAP-0OL8

Site Name
SOUTHERN ASH PILE

M7 - RED WATER AREA
SOUTH OF TNT DITCH
NORTHERN ASH PILE

M11 LANDFILL
SANITARY LANDFILL

ACID MANUFACTURING
AREA
SOUTHERN ASH PILE

M6 TNT DITCH COMPLEX

EXPLOSIVE BURNING
GROUND
DEMO AREA

GROUP 70 - MOTOR POOL

M5 - TETRYL PRODUCTION
AREA

ACID MANUFACTURING
AREA

TOLUENE TANK FARMS (3)

GROUP 61 TNT - RIDGE &
FURROW SYSTEM
GROUP 1

GROUP 2

GROUP 3
INSTALLATION-WIDE LTM
GROUP 3A

TEST SITE

GROUP 7

M7 - RED WATER AREA
SOUTH OF TNT DITCH
GROUP 6

M6 TNT DITCH COMPLEX
GROUP 61 TNT - RIDGE &
FURROW SYSTEM
GROUP 1

GROUP 2

Action

IRA
IRA

IRA
IRA
IRA
IRA

IRA
IRA

IRA

IRA

FRA
FRA

FRA

FRA
FRA

FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA

FRA
FRA
FRA

FRA
FRA

Remedy

CAPPING
CAPPING

CAPPING
CAPPING
CAPPING

WASTE REMOVAL - DRUMS, TANKS,

BULK CONTAINERS
CAPPING

WASTE REMOVAL - DRUMS, TANKS,

BULK CONTAINERS
WASTE REMOVAL - SOILS

FENCE OR OTHER SITE ACCESS

CONTROL MEASURES
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

BIOREMEDIATION - IN SITU
GROUNDWATER
NATURAL ATTENUATION

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
NATURAL ATTENUATION

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

1994
1994

1994
1994
1994
1996

1997
1997

1997

1997

1998
1999

1999

1999
2000

2000
2000
2000
2000
2000
2000
2000
2002

2003
2005
2006

2006
2006

IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 55/50

Cost

TBD
TBD

TBD
TBD
TBD
TBD

TBD
TBD

TBD

TBD

TBD
TBD

TBD

TBD
TBD

TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD

Final JOLIET AAP Installation Action Plan -

13



Site ID Site Name Action Remedy
JAAP-0L9 GROUP 3 FRA WASTE REMOVAL - SOILS
JAAP-L10 GROUP 3A FRA WASTE REMOVAL - SOILS
JAAP-L14 GROUP 4 - FUSE FRA WASTE REMOVAL - SOILS
PRODUCTN/SMOKELESS
POWDER
JAAP-001 SOUTHERN ASH PILE FRA CAPPING
JAAP-001 SOUTHERN ASH PILE FRA WASTE REMOVAL - SOLIDS (NON-
SOILS
JAAP-003 FLASHING GROUNDS FRA WAST)E REMOVAL - SOILS
JAAP-004 LEAD AZIDE AREA FRA WASTE REMOVAL - SOILS
JAAP-004 LEAD AZIDE AREA FRA BIOREMEDIATION
JAAP-009 NORTHERN ASH PILE FRA REMOVAL
JAAP-009 NORTHERN ASH PILE FRA DRAINAGE CONTROLS
JAAP-0L3 DEMO AREA IRA WASTE REMOVAL - SOILS
JAAP-0L3 DEMO AREA FRA CAPPING
PBC at Joliet PBC FRA OTHER
Duration of IRP
Year of IRP Inception: 198711
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201003/201003
Date of IRP completion including Long Term Management (LTM): 204309

2006
2006
2006

2007
2007

2007
2007
2007
2007
2007
2008
2008
2010

IRP Summary

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

Cost

TBD
TBD
TBD

TBD
TBD

TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
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IRP Contamination Assessment

Contamination Assessment Overview

The main concerns of the Installation Restoration Program (IRP) have been contamination of soils and groundwater by
explosives and metals. There has been no migration of contamination off-post.

Contaminants at the installation include waste products from the production of sulfuric and nitric acids, sodium sulfite, TNT, DNT,
tetryl, cyclotrimethylenetrinitramine (RDX), metals, VOCs, SVOCs, and polychlorinated biphenyls (PCB).

The goal of the overall cleanup activities at JOAAP is to eliminate or reduce the levels of contaminants to concentrations that are
protective to human health and the environment, such that unacceptable health effects or ecological impacts will not result from
future uses of the JOAAP property.

The JOAAP IRP began at the time of the installation assessment in 1978 when a records search was conducted to identify past
contamination and to assess the potential for contaminant migration, if any, beyond the installation boundary.

In July 1987 the manufacturing area was placed on the National Priorities List (NPL) with a hazard ranking score (HRS) of 32.08.
In March 1989 the LAP area was placed on the NPL with an HRS of 35.23. In June 1989 the US Army, the USEPA Region V,
and the IEPA signed a federal facility agreement (FFA).

Of the 53 sites originally identified for study in the early investigations, 27 were recommended for RA in the FS completed in late-
1997. The other 26 were found to meet the requirements that allowed them to be recommended for no further action (NFA).
Currently, three sites have RIP with LTM, and 24 sites are RC.

In November 1998 the record of decision (ROD) was finalized, with the exception of certain soil issues on USDA land. The ROD
specifies RAs such as bioremediation, waste removal, source removal, and capping for contaminated soils. The ROD specified
natural attenuation with ICs for groundwater because some contaminant concentrations exceed safe levels, specifically at sites
JAAP-001, JAAP-003, JAAP-005, JAAP-006, JAAP-007, JAAP-008, JAAP-0L1, JAAP-0L2, JAAP-0L3, and JAAP-L14.

In 1998, based upon concerns raised by USDA and other stakeholders, the US Army, the USEPA, and the IEPA agreed to
reevaluate the risk to human and ecological receptors. In 1999 multi-agency work groups were formed to evaluate these risks,
and in 2000 they recommended preliminary remediation goals. These goals were evaluated by a multi-agency management
group.

Appropriate final remedial actions (FRA) for USDA soils were developed, evaluated, and selected in accordance with the national
oil and hazardous substances pollution contingency plan (NCP). A 2004 final ROD addresses the interim USDA soil component.
All other decisions within this document are considered final.

Since finalizing the 2004 ROD, the following sites have reached RIP/RC for prairie use:
JAAP-0L1, JAAP-0OL2, JAAP-OL5, JAAP-OL7, JAAP-0LS8, JAAP-0L9, JAAP-L10, JAAP-L14, JAAP-L23A, JAAP-M02, JAAP-
MO03, JAAP-M04, JAAP-M12.

Cleanup Exit Strategy
LTM and five-year reviews will continue at sites where required. LTM optimization and ramp-down will occur where practical.
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1978

1982

1983

1985

1986

1989

1990

1993

1994

1995

1996

1997

IRP Previous Studies

Title Author Date
Installation Assessment Office of the Project SEP-1978
Manager for Chemical
Demilitarization and
Installation Restoration
Installation Restoration Survey Donohue and Associates | NOV-1982
JAAP Phase Il Technical Report: TNT Ditch Complex, Donohue and Associates | AUG-1983
Red Water Area, Explosive Burning Grounds, Group 61
JAAP Phase II: Technical Report, Excessing Parcels Donohue and Associates | AUG-1983
JAAP Red Water Lagoon Sampling and Analysis, Donohue and Associates | OCT-1985
Remedial Action
Midwest Site Confirmatory Survey, Sampling Report, Dames and Moore AUG-1986
Round 1
Midwest Site Confirmatory Survey, Sampling Report, Dames and Moore SEP-1986
Round 2
Midwest Site Confirmatory Survey Assessment Report Dames and Moore NOV-1986
Assessment Report, PCB Spill Area, Group 70, LAP Dames and Moore FEB-1989
Area
Phase | Results Report, Remedial Investigation, Dames and Moore SEP-1990
Manufacturing Area
Phase Il Remedial Investigation Report, Manufacturing Dames and Moore MAY-1993
Area
Phase | Remedial Investigation Results Report, LAP Dames and Moore JUL-1993
Area
Baseline Risk Assessment (Final), RI/FS, Manufacturing | Dames and Moore MAR-1994
Area
Health Risk Assessment for Consumption of Deer US Army Environmental JUN-1994
Muscle and Liver from JAAP, (Final) Hygiene Agency
Phase | Ecological Risk Assessment (Final) US Army Environmental NOV-1994
Hygiene Agency
Phase Il Aquatic Ecological Risk Assessment US Army Environmental NOV-1994
Hygiene Agency
Phase Il Remedial Investigation (Final), LAP Area Dames and Moore NOV-1994
Baseline Risk Assessment (Final), RI/FS, LAP Area Dames and Moore FEB-1995
Baseline Risk Assessment (Final), RI/FS, LAP Area Dames and Moore APR-1995
JAAP Preliminary Remediation Goals OHM Remediation APR-1996

Services Corp.
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1997

1998

1999

2000

2001

2004

2005

2006

IRP Previous Studies

Title Author Date
Phase Il, Aquatic Ecological Risk Assessment USACHPPM JAN-1997
Project Management Plan for the Environmental IT Corporation AUG-1997
Removal Action, L6/Group 70
Feasibility Study, Groundwater Operable Unit, LAP Area | Dames and Moore AUG-1997
Feasibility Study, Groundwater Operable Unit, OHM Corporation, Inc. SEP-1997
Manufacturing Area
Final Feasibility Study Report, LAP Area, Soil Operable Dames and Moore SEP-1997
Units and Groundwater Operable Units
Final Feasibility Study Report, Mfg Area, Soil Operable OHM Corporation, Inc. SEP-1997
Units and Groundwater Operable Units
Proposed Plans for the Groundwater Operable Unit and US Army DEC-1997
the Soil Operable Unit for JOAAP
Record of Decision, Soil and Groundwater Operable US Army NOV-1998
Units, Manufacturing and Load-Assembly-Package
Areas
Final RD/RA Work plan for Groundwater and Soll MWH DEC-1999
Final Closure Report - Site M5 MWH SEP-2000
Prairie Worker and Ecological PRG Reports Human Health Workgroup | SEP-2000
Final Ordnance Removal and Site Characterization US Army Engineering and | SEP-2001
Support Center
Final Feasibility Study US Army Corps of FEB-2004
Engineers, Louisville
District
Proposed Plan for the Soil Operable Unit, Interim Sites US Army MAR-2004
5-Year Review, Soil & GW MWH APR-2004
Final Record of Decision for SOU, Interim Sites us Army JUN-2004
Final Project Management Plan, PBC MKM JUN-2005
Final Quality Control Plan, PBC MKM AUG-2005
Final Accident Prevention Plan, PBC MKM AUG-2005
Final Site M9 Work plan MKM SEP-2005
Final LTM/LTO Plan, PBC MKM SEP-2005
Final RD/RA Work plan, Interim Sites MWH OCT-2005
Final Site L4 Work plan MKM NOV-2005
Final Closure Report - Site M6 MWH JAN-2006
Final Treatment Report - Tetryl Soils MWH MAY-2006
Final M6 Closure Report MWH JUN-2006
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2006

2007

2008

2009

2010

2011

2012

2013

IRP Previous Studies

Title Author Date

Final Closure Report - Sites L1, L7, L8, L9, L10, L14, MWH AUG-2006
and M2

Final Remedial Action Completion Report - L4 Landfill MKM APR-2007
Final M9 RIP Report MKM SEP-2007
Final Remedial Action Completion Report - M9 North MKM SEP-2007
Ashpile

Final Historical Records Review Addendum, Joliet Army | Malcolm Pirnie, Inc. NOV-2008
Ammunition Plant, Wilmington, lllinois

Final M11 RIP Report MKM MAR-2009
Final M13 RIP Report MKM MAY-2009
Final 5YR Review Groundwater OU Aerostar AUG-2009
Final 5YR Review Soil OU Aerostar AUG-2009
M13 RIP Report MKM SEP-2009
L2/L3/L23A/M3/M4/M12 Closure Report MWH OCT-2009
Final L3 Closure Rpt MWH JUN-2010
Final Bioremediation Report MWH JUL-2010

Final 2009 Semi-annual GW Monitoring Report Toltest SEP-2011
2009 Final Annual GW Monitoring Report Toltest SEP-2011
Final 2010 Semi-annual GW Monitoring Report Toltest DEC-2011
Final 2010 Annual GW Monitoring Report Toltest MAY-2012
Final 2011 Semi-Annual GW Monitoring Report Toltest JUN-2012
2011 Annual GW Monitoring Report Toltest MAR-2013
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JOLIET AAP

Non-BRAC Excess

Installation Restoration Program
Site Descriptions
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Parcel: USDA 8 (423 acres)

Regulatory Driver: CERCLA
RRSE: LOW

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

Site ID: JAAP-011

Site Name: M11 LANDFILL

End

........ 198803
........ 198803
........ 199710
........ 199906
........ 199311
........ 200709
........ 203709

The original study-site covered 100 acres in the southwestern portion of the manufacturing area. The area was mined for gravel
and it later received a variety of wastes. The landfill area of approximately 20 acres was used from 1952 to 1978 and contains

mostly construction debris. Manganese and sulfate waste pose a risk to the groundwater.

The consolidation of site debris resulted in capping about 11 acres of the site. It is part of soil remediation unit (SRU) 6 (landfills). In
2007 construction of a Resource Conservation and Recovery Act (RCRA) Subtitle D cap was begun and was completed in 2008.

Per lllinois (IL) Administrative Code, 30 years of monitoring is required for the landfill.

The remaining 89 acres are managed as tall grass prairie and LUCs are reported annual by the USDA.

89 acres have been transferred to the USDA; the 11-acre landfill area is intended to be transferred to the USDA.

CLEANUP/EXIT STRATEGY

Long-term, post-closure cap maintenance will be performed and funded under the performance-based contract (PBC) until 2014.

Post-PBC LTM beyond 2014 (including groundwater monitoring and cap maintenance) will be funded under site JAAP-GWM.

LTM will continue for a fixed 30 years after the 2008 cap installation based on the 1998 ROD.
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Site ID: JAAP-013
Site Name: M13 GRAVEL/EXCAVATION PITS

Parcel: JADA 8 (19 acres) Phases Start End
R PA........... 198711........ 198803
Regulatory Driver: CERCLA ST 198711.......198803
RRSE. LOW RIFS ..o 198803........199710
Contaminants of Concern: Metals, Semi-volatiles (SVOC) RD...oooiin 199806........ 199906
RA(C)...cueeeee. 2004009........ 200709

Media of Concern: Soil LTM.oeeeeeens 200709........203709

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This area totals 130 acres in the central portion of the manufacturing area and contains four pits that were originally mined for

gravel. Later, the unused pits received various disposals. Thirteen acres required a RCRA Subtitle D cap. The soil is contaminated
with metals and SVOCs.

The site is part of SRU6 (landfills). In 2007, construction of a RCRA Subtitle D cap was begun and was completed in 2008. In

August 2000 the acreage outside of the landfill area was transferred to the state of IL. The 13-acre landfill area will be transferred to
the state.

Soils- 117 acres were part of the 1998 ROD for soils. All remedial goals (RGs) have been met. Industrial use continues at the site.
LUCs will be covered under the site-wide deed restriction verification program, which is covered under JAAP-GWM.

Groundwater- The groundwater at this site is part of a GMZ. Groundwater for this site was covered in the 1998 ROD. RGs have not
been met. Based on the 2009 five-year review, the anticipated date to meet RGs is 2043 for 2,4 DNT, the slowest to meet RGs.

FY13 and FY14 GW monitoring is covered under a current contract managed under PBC@Joliet. All future GW costs are covered
under JAAP-GWM.

CLEANUP/EXIT STRATEGY

Long-term, post-closure cap maintenance will be performed and funded under the PBC until 2014.

After 2014, post-PBC LTM costs (including groundwater monitoring and cap maintenance) will be captured under site JAAP-
GWM.

LTM will continue for a fixed 30 years after the 2008 cap installation based on the 1998 ROD.
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Site ID: JAAP-0L3
Site Name: DEMO AREA

Parcel: USDA 8 (423 acres) Phases Start End
. PA......cccn, 198711........ 198803
Regulatory Driver: CERCLA ST 198711........198803
RRSE: HIGH RIFS oo 199001........200312
Contaminants of Concern: Explosives, Metals, Munitions and RD...covriiiis 199806........ 200506
explosives of concern (MEC) IRA...ccveiann 199610........ 200809
, , SYN(o) N 200410........200809
Media of Concern: Soil LTM.ovvvveeeeeeenn 200809........203709

RIP Date: N/A
RC Date: 200809

SITE DESCRIPTION

This site comprises 50 acres in the west central portion of the LAP Area. It was used for open combustion of refuse and contained a
fire training site. The fire training area and soils east of demolition pits have metals (SRU2). Areas within the berms have metals and
explosives (SRU3). Berm soil will be capped as part of SRU 6. Munitions and explosives of concern (MEC) are present.

In 1997, the site was fenced as part of an IRA. A GMZ has been established. This is a 1998 and 2004 ROD site and final remedial
goals have been established for soils. About 3,330 cubic yards (cy) of explosives- and metals-contaminated soil was excavated
and disposed of at the WCLF. Construction of a seven-acre landfill was completed in 2008. Approximately 28,800 cy of soil and
debris were consolidated under the cap.

Soil on the site was covered under the 2004 ROD. All RGs have been met for soil on this site. Current and anticipated use of the
site is tall grass prarie and that use is protective under the RGs. Site restrictions are verified in the annual report provided by the
USDA confirming to the Army that deed restrictions are being met.

A landfill was driven by a decision in the 1998 ROD. The solid waste comingled with munitions provided an unacceptable risk. The
comingled waste was consolidated and capped in 2007. The ROD dictates 30 years of groundwater monitoring. The landfill is bound
by Prairie Creek on the west. The original bank was designed for a 100-year storm. In 2010 and 2011 large storms compromised
the stability of the bank armoring. Approximately 50% of the riprap was sent down stream.

Groundwater standards were set by the 1998 ROD. Groundwater RGs for this site have not been met. According to the 2009 five-
year review, the anticipated date to meet RGs was 2027. This date was based on RDX concentrations, the slowest to meet RGs.
This site is intended to be transferred to the USDA. In FY13 we will award either a bank stabilization effort under JAAP-GWM or a

landfill removal under JAAP-001-R-03. FY13 and FY14 LTM are covered under PBC@Joliet. All other out-year costs are covered
under JAAP-GWM.

CLEANUP/EXIT STRATEGY

Groundwater monitoring will continue at all sites identified above. Wells not required for monitoring will be properly closed and
abandoned.
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Site ID: JAAP-0L3
Site Name: DEMO AREA

After 2014, post-PBC LTM costs (including groundwater monitoring and cap maintenance) will be captured under site JAAP-
GWM.

LTM will continue for a fixed 30 years after the 2008 cap installation based on the 1998 ROD.
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Site ID: JAAP-GWM
Site Name: INSTALLATION-WIDE LTM

Parcel: USDA 8 (423 acres),USDA 7 (442 acres) Phases Start End
R PA........... 198711........ 198803
Regulatory Driver: CERCLA ST 198711.......198803
RRSE: HIGH RIFS ..o 199806........199906
Contaminants of Concern: Explosives, Metals, Volatiles (VOC) RD...oooiin 199906........ 199912
RA(C)...cveeeee.. 199906........ 199912
Media of Concern: Groundwater LTM.oooienan, 200001........204309

RIP Date:  N/A
RC Date: 199912

SITE DESCRIPTION

This site was created to address LTM at all JAAP sites. Installation-wide, five-year reviews for soil and groundwater will be
captured under this site. Groundwater monitoring will be conducted at six GMZs and three landfills (JAAP-011, JAAP-013, and
JAAP-OL3).

The groundwater activities are being evaluated to optimize the program.

CLEANUP/EXIT STRATEGY

In general, this site tracks requirements beyond the period of performance of the current performance-based acquisition (PBA)
contract. Groundwater monitoring will continue at all sites identified above. Wells not required for monitoring will be properly
closed and abandoned. This site will cover all out-year LTM and deed restriction verification activities. Since Joliet is an excess
property, all future cleanup related activities will be captured under this site.
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Site ID: PBC at Joliet
Site Name: PBC

Parcel: USDA 8 (423 acres) Phases Start End

N PA.................. 199307........ 200109
Regulatory Driver: CERCLA YN I 200409........201003
RRSE: LOW SYN(o) 200409........201003
Contaminants of Concern: Exp|05ives, Metals LTM..oienieen 201003........ 201412
Media of Concern: Groundwater RIP Date: 201003

RC Date: 201003

SITE DESCRIPTION

This site was created to address funding information for the PBC for JAAP. The period of performance for this contract is through
December 2014. The PBC includes six GMZs and three landfills (JAAP-011, JAAP-013, and JAAP-0L3). Ramp-down and
optimization of LTM is a requirement of the contract.

CLEANUP/EXIT STRATEGY

This PBA runs through December 2014 and includes the FY13 five-year review. The FY14 five-year review is occurring one year
early to allow implementation of any approved ramp-down proposals.
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IRP Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date Documentation

JAAP-001

SOUTHERN ASH PILE

200709 Final M1 Remedial Action
Completion Report, Soil Operable
Unit, M1 Southern Ash Pile.
February 2010

JAAP-002

EXPLOSIVE BURNING GROUNDS

200610 Final Closure Report - Sites L1, L7,
L8, L9, L10, L14, and M2, October
2006

JAAP-003

FLASHING GROUNDS

200706 Final Closure Report - Sites L2, L5,
L23A, M3,

M4 and M12. Phase 2 Remedial
Action - Soils OU, MWH, October
20009.

JAAP-004

LEAD AZIDE AREA

200712 Final Closure Report - Sites L2, L5,
L23A, M3,

M4 and M12. Phase 2 Remedial
Action - Soils OU, MWH, October
2009.

JAAP-005

M5 - TETRYL PRODUCTION AREA

199909 Final Closure Report - Site M5,
JOAAP, September 2000

JAAP-006

M6 TNT DITCH COMPLEX

200509 Final Closure Report - Site M6,
JOAAP, January 2006

JAAP-007

M7 - RED WATER AREA SOUTH OF TNT DITCH

200212 Final Closure Report - Site M7,
JOAAP, November 2003

JAAP-008

ACID MANUFACTURING AREA

200301 Final ROD - October 1998

JAAP-009

NORTHERN ASH PILE

200709 Remedial Action Completion Report
- M9, JOAAP, September 2007

JAAP-010

TOLUENE TANK FARMS (3)

200004 Final Closure Report - Site M10,
JOAAP, March 2003

JAAP-012

SELLITE MANUFACTURING AREA

200706 Final Closure Report - Sites L2, L5,
L23A, M3,

M4 and M12. Phase 2 Remedial
Action - Soils OU, MWH, October
20009.

JAAP-014

FORMER POND AREA

199305 1998 ROD

JAAP-015

FORMER SEWAGE TREATMENT PLANT

199305 1998 ROD

JAAP-016

MOTOR POOL AREA

199305 1998 ROD

JAAP-017

LAUNDRY FACILITY

199305 1998 ROD

JAAP-018

HERBICIDE STORAGE AREA

199305 1998 ROD

JAAP-OL1

GROUP 61 TNT - RIDGE & FURROW SYSTEM

200606 Joliet Army Ammunition Plant;
Wilmington, lllinois; Final Closure
Report - Sites L1, L7, L8, L10, L14,
M2; Phase || Remedial Action; Soils
Operable Unit; Revision 1,
Montgomery, Watson, Harza,
October 2006.

JAAP-OL2

EXPLOSIVE BURNING GROUND

200709 Site Specific Final Report, Military
Munitions Response Program, Site
L2

1998 ROD
2004 ROD

JAAP-OL4

L4 LANDFILL AREA

200708 Final Remediation Report for Soil
Operable Unit Number 6 - L4
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IRP Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

Landfill, MKM Engineers, August
2007.

JAAP-OL5

SALVAGE YARD

200709

Final Closure Report - Sites L2, L5,
L23A, M3,

M4 and M12. Phase 2 Remedial
Action - Soils OU, MWH, October
2009.

JAAP-OL6

GROUP 70 - MOTOR POOL

199711

1998 ROD

JAAP-OL7

GROUP 1

200606

Joliet Army Ammunition Plant;
Wilmington, lllinois; Final Closure
Report - Sites L1, L7, L8, L10, L14,
M2; Phase Il Remedial Action; Soils
Operable Unit; Revision 1,
Montgomery, Watson, Harza,
October 2006.

JAAP-OL8

GROUP 2

200606

Joliet Army Ammunition Plant;
Wilmington, lllinois; Final Closure
Report - Sites L1, L7, L8, L10, L14,
M2; Phase || Remedial Action; Soils
Operable Unit; Revision 1,
Montgomery, Watson, Harza,
October 2006.

JAAP-0L9

GROUP 3

200608

Joliet Army Ammunition Plant;
Wilmington, lllinois; Final Closure
Report - Sites L1, L7, L8, L10, L14,
M2; Phase || Remedial Action; Soils
Operable Unit; Revision 1,
Montgomery, Watson, Harza,
October 2006.

JAAP-L10

GROUP 3A

200606

Final Closure Report - Sites L1, L7,
L8, L9, L10, L14, M2, October 2006.

JAAP-L11

TEST SITE

199912

Final Closure Report - Sites L11
and L16, December 2003

JAAP-L12

DOYLE LAKE AREA

199412

Final Record of Decision, October
1998

JAAP-L13

GROUP 68

199412

1998 ROD

JAAP-L14

GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER

200606

Final Closure Report - Sites L1, |7,
L8, L9, L10, L14, and M2, October
2006

JAAP-L15

GROUP 5

199604

1998 ROD

JAAP-L16

GROUP 6

200212

Final Closure Report - Site L11,
L16, December 2003

JAAP-L17

GROUP 7

199912

Final PCB Sites RA Report,
December 2001

JAAP-L18

GROUP 8

199412

1998 ROD

JAAP-L19

GROUP 9

199604

1998 ROD

JAAP-L20

GROUP 20

199412

1998 ROD

JAAP-L21

SANITARY LANDFILL

199412

1998 ROD

JAAP-L22

GROUP 25 RAILROAD CLASSIFICATION YARD

199412

1998 ROD
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IRP Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
JAAP-L23 DISPOSAL PIT AT GROUP 27 200706 1998 ROD
JAAP-L24 GROUP 29 199412 1998 ROD
JAAP-L25 GROUP 62 199412 1998 ROD
JAAP-L26 GROUP 63 199412 1998 ROD
JAAP-L27 GROUP 64 199412 1998 ROD
JAAP-L28 GROUP 65 199412 1998 ROD
JAAP-L29 RCRA HAZARDOUS STORAGE (GROUP 66) 199412 1998 ROD
JAAP-L30 GROUP 66A 199412 1998 ROD
JAAP-L31 EXTRACTION PITS 199412 1998 ROD
JAAP-L32 GROUP 60 199510 1998 ROD
JAAP-L33 PVC AREA 199412 1998 ROD
JAAP-L34 FORMER BURNING AREA 199412 1998 ROD
JAAP-L35 FILL AREA 199412 1998 ROD
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Date of IRP Inception:

IRP Schedule

198711

Past Phase Completion Milestones

1988
Sl

PA

1993
RI/FS

1994
IRA

1995

(JAAP-001 - SOUTHERN ASH PILE, JAAP-002 - EXPLOSIVE BURNING GROUNDS, JAAP-003 -
FLASHING GROUNDS, JAAP-004 - LEAD AZIDE AREA, JAAP-005 - M5 - TETRYL PRODUCTION
AREA, JAAP-006 - M6 TNT DITCH COMPLEX, JAAP-007 - M7 - RED WATER AREA SOUTH OF
TNT DITCH, JAAP-008 - ACID MANUFACTURING AREA, JAAP-009 - NORTHERN ASH PILE, JAAP-
010 - TOLUENE TANK FARMS (3), JAAP-011 - M11 LANDFILL, JAAP-012 - SELLITE
MANUFACTURING AREA, JAAP-013 - M13 GRAVEL/EXCAVATION PITS, JAAP-014 - FORMER
POND AREA, JAAP-015 - FORMER SEWAGE TREATMENT PLANT, JAAP-OL4 - L4 LANDFILL
AREA, JAAP-OL5 - SALVAGE YARD, JAAP-0L6 - GROUP 70 - MOTOR POOL, JAAP-OL7 - GROUP
1, JAAP-OL8 - GROUP 2, JAAP-0L9 - GROUP 3, JAAP-GWM - INSTALLATION-WIDE LTM, JAAP-
L10 - GROUP 3A, JAAP-L11 - TEST SITE, JAAP-L12 - DOYLE LAKE AREA, JAAP-L13 - GROUP

68, JAAP-L14 - GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER, JAAP-L15 - GROUP 5,
JAAP-L16 - GROUP 6, JAAP-L17 - GROUP 7, JAAP-L18 - GROUP 8, JAAP-L19 - GROUP 9,
JAAP-L20 - GROUP 20, JAAP-L21 - SANITARY LANDFILL, JAAP-L22 - GROUP 25 RAILROAD
CLASSIFICATION YARD, JAAP-L23 - DISPOSAL PIT AT GROUP 27, JAAP-L24 - GROUP 29, JAAP-
L25 - GROUP 62, JAAP-L26 - GROUP 63, JAAP-L27 - GROUP 64, JAAP-L28 - GROUP 65, JAAP-
L29 - RCRA HAZARDOUS STORAGE (GROUP 66), JAAP-L30 - GROUP 66A, JAAP-L31 -
EXTRACTION PITS, JAAP-L32 - GROUP 60, JAAP-L33 - PVC AREA, JAAP-L34 - FORMER
BURNING AREA, JAAP-L35 - FILL AREA, JAAP-016 - MOTOR POOL AREA, JAAP-017 - LAUNDRY
FACILITY, JAAP-018 - HERBICIDE STORAGE AREA, JAAP-OL1 - GROUP 61 TNT - RIDGE &
FURROW SYSTEM, JAAP-0L2 - EXPLOSIVE BURNING GROUND, JAAP-OL3 - DEMO AREA)
(JAAP-001 - SOUTHERN ASH PILE, JAAP-002 - EXPLOSIVE BURNING GROUNDS, JAAP-003 -
FLASHING GROUNDS, JAAP-004 - LEAD AZIDE AREA, JAAP-005 - M5 - TETRYL PRODUCTION
AREA, JAAP-006 - M6 TNT DITCH COMPLEX, JAAP-007 - M7 - RED WATER AREA SOUTH OF
TNT DITCH, JAAP-008 - ACID MANUFACTURING AREA, JAAP-009 - NORTHERN ASH PILE, JAAP-
010 - TOLUENE TANK FARMS (3), JAAP-011 - M11 LANDFILL, JAAP-012 - SELLITE
MANUFACTURING AREA, JAAP-013 - M13 GRAVEL/EXCAVATION PITS, JAAP-014 - FORMER
POND AREA, JAAP-015 - FORMER SEWAGE TREATMENT PLANT, JAAP-OL4 - L4 LANDFILL
AREA, JAAP-0OL5 - SALVAGE YARD, JAAP-0L6 - GROUP 70 - MOTOR POOL, JAAP-OL7 - GROUP
1, JAAP-OL8 - GROUP 2, JAAP-0OL9 - GROUP 3, JAAP-GWM - INSTALLATION-WIDE LTM, JAAP-
L10 - GROUP 3A, JAAP-L11 - TEST SITE, JAAP-L12 - DOYLE LAKE AREA, JAAP-L13 - GROUP

68, JAAP-L14 - GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER, JAAP-L15 - GROUP 5,
JAAP-L16 - GROUP 6, JAAP-L17 - GROUP 7, JAAP-L18 - GROUP 8, JAAP-L19 - GROUP 9,
JAAP-L20 - GROUP 20, JAAP-L21 - SANITARY LANDFILL, JAAP-L22 - GROUP 25 RAILROAD
CLASSIFICATION YARD, JAAP-L23 - DISPOSAL PIT AT GROUP 27, JAAP-L24 - GROUP 29, JAAP-
L25 - GROUP 62, JAAP-L26 - GROUP 63, JAAP-L27 - GROUP 64, JAAP-L28 - GROUP 65, JAAP-
L29 - RCRA HAZARDOUS STORAGE (GROUP 66), JAAP-L30 - GROUP 66A, JAAP-L31 -
EXTRACTION PITS, JAAP-L32 - GROUP 60, JAAP-L33 - PVC AREA, JAAP-L34 - FORMER
BURNING AREA, JAAP-L35 - FILL AREA, JAAP-016 - MOTOR POOL AREA, JAAP-017 - LAUNDRY
FACILITY, JAAP-018 - HERBICIDE STORAGE AREA, JAAP-OL1 - GROUP 61 TNT - RIDGE &
FURROW SYSTEM, JAAP-0OL2 - EXPLOSIVE BURNING GROUND, JAAP-OL3 - DEMO AREA)

(JAAP-014 - FORMER POND AREA, JAAP-015 - FORMER SEWAGE TREATMENT PLANT, JAAP-
016 - MOTOR POOL AREA, JAAP-017 - LAUNDRY FACILITY, JAAP-018 - HERBICIDE STORAGE
AREA)

(JAAP-007 - M7 - RED WATER AREA SOUTH OF TNT DITCH, JAAP-009 - NORTHERN ASH PILE,
JAAP-011 - M11 LANDFILL, JAAP-L21 - SANITARY LANDFILL)
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1995
RI/FS

1996
RI/FS

IRA

1997
IRA

RI/FS
RD

1998
RI/FS

RA(C)
1999
RA(C)

RI/FS
RD

2000
LTM
RD
RA(C)
2001
PA
2002
RA(C)
2003
RA(C)
RI/FS
LTM

2004

IRP Schedule

(JAAP-L12 - DOYLE LAKE AREA, JAAP-L13 - GROUP 68, JAAP-L18 - GROUP 8, JAAP-L20 -
GROUP 20, JAAP-L21 - SANITARY LANDFILL, JAAP-L22 - GROUP 25 RAILROAD
CLASSIFICATION YARD, JAAP-L24 - GROUP 29, JAAP-L25 - GROUP 62, JAAP-L26 - GROUP 63,
JAAP-L27 - GROUP 64, JAAP-L28 - GROUP 65, JAAP-L29 - RCRA HAZARDOUS STORAGE
(GROUP 66), JAAP-L30 - GROUP 66A, JAAP-L31 - EXTRACTION PITS, JAAP-L33 - PVC AREA,
JAAP-L35 - FILL AREA, JAAP-L34 - FORMER BURNING AREA)

(JAAP-L15 - GROUP 5, JAAP-L17 - GROUP 7, JAAP-L19 - GROUP 9, JAAP-L32 - GROUP 60)

(JAAP-008 - ACID MANUFACTURING AREA)

(JAAP-001 - SOUTHERN ASH PILE, JAAP-006 - M6 TNT DITCH COMPLEX, JAAP-0OL2 -

EXPLOSIVE BURNING GROUND)
(JAAP-0OL6 - GROUP 70 - MOTOR POOL)

(JAAP-OL6 - GROUP 70 - MOTOR POOL)

(JAAP-001 - SOUTHERN ASH PILE, JAAP-005 - M5 - TETRYL PRODUCTION AREA, JAAP-006 -
M6 TNT DITCH COMPLEX, JAAP-007 - M7 - RED WATER AREA SOUTH OF TNT DITCH, JAAP-008
- ACID MANUFACTURING AREA, JAAP-009 - NORTHERN ASH PILE, JAAP-010 - TOLUENE TANK
FARMS (3), JAAP-011 - M11 LANDFILL, JAAP-013 - M13 GRAVEL/EXCAVATION PITS, JAAP-0L4 -
L4 LANDFILL AREA, JAAP-L11 - TEST SITE, JAAP-L16 - GROUP 6)

(JAAP-0OL6 - GROUP 70 - MOTOR POOL)

(JAAP-005 - M5 - TETRYL PRODUCTION AREA, JAAP-008 - ACID MANUFACTURING AREA,

JAAP-010 - TOLUENE TANK FARMS (3))
(JAAP-GWM - INSTALLATION-WIDE LTM)

(JAAP-001 - SOUTHERN ASH PILE, JAAP-005 - M5 - TETRYL PRODUCTION AREA, JAAP-006 -
M6 TNT DITCH COMPLEX, JAAP-007 - M7 - RED WATER AREA SOUTH OF TNT DITCH, JAAP-008
- ACID MANUFACTURING AREA, JAAP-009 - NORTHERN ASH PILE, JAAP-010 - TOLUENE TANK
FARMS (3), JAAP-011 - M11 LANDFILL, JAAP-013 - M13 GRAVEL/EXCAVATION PITS, JAAP-0L4 -
L4 LANDFILL AREA, JAAP-L11 - TEST SITE, JAAP-L16 - GROUP 6, JAAP-L17 - GROUP 7)

(JAAP-010 - TOLUENE TANK FARMS (3))
(JAAP-GWM - INSTALLATION-WIDE LTM)

(JAAP-GWM - INSTALLATION-WIDE LTM, JAAP-L11 - TEST SITE, JAAP-L17 - GROUP 7)

(PBC at Joliet - PBC)

(JAAP-007 - M7 - RED WATER AREA SOUTH OF TNT DITCH)

(JAAP-L16 - GROUP 6)
(JAAP-0L5 - SALVAGE YARD)

(JAAP-007 - M7 - RED WATER AREA SOUTH OF TNT DITCH, JAAP-008 - ACID MANUFACTURING

AREA)
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IRP Schedule

2004

RI/FS (JAAP-002 - EXPLOSIVE BURNING GROUNDS, JAAP-003 - FLASHING GROUNDS, JAAP-004 -
LEAD AZIDE AREA, JAAP-012 - SELLITE MANUFACTURING AREA, JAAP-OL7 - GROUP 1, JAAP-
OL8 - GROUP 2, JAAP-0L9 - GROUP 3, JAAP-L10 - GROUP 3A, JAAP-L14 - GROUP 4 - FUSE
PRODUCTN/SMOKELESS POWDER, JAAP-L23 - DISPOSAL PIT AT GROUP 27, JAAP-0L1 -
GROUP 61 TNT - RIDGE & FURROW SYSTEM, JAAP-0OL2 - EXPLOSIVE BURNING GROUND,
JAAP-0OL3 - DEMO AREA)

2005

RD (JAAP-002 - EXPLOSIVE BURNING GROUNDS, JAAP-003 - FLASHING GROUNDS, JAAP-004 -
LEAD AZIDE AREA, JAAP-012 - SELLITE MANUFACTURING AREA, JAAP-0OL5 - SALVAGE YARD,
JAAP-OL7 - GROUP 1, JAAP-OL8 - GROUP 2, JAAP-0L9 - GROUP 3, JAAP-L10 - GROUP 3A,
JAAP-L14 - GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER, JAAP-L23 - DISPOSAL PIT AT
GROUP 27, JAAP-OL1 - GROUP 61 TNT - RIDGE & FURROW SYSTEM, JAAP-0OL2 - EXPLOSIVE
BURNING GROUND, JAAP-0L3 - DEMO AREA)

RA(C) (JAAP-006 - M6 TNT DITCH COMPLEX)

2006

RA(C) (JAAP-OL7 - GROUP 1, JAAP-0L8 - GROUP 2, JAAP-0L9 - GROUP 3, JAAP-L10 - GROUP 3A,
JAAP-L14 - GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER, JAAP-OL1 - GROUP 61 TNT -
RIDGE & FURROW SYSTEM)

2007

RA(C) (JAAP-001 - SOUTHERN ASH PILE, JAAP-002 - EXPLOSIVE BURNING GROUNDS, JAAP-003 -
FLASHING GROUNDS, JAAP-004 - LEAD AZIDE AREA, JAAP-009 - NORTHERN ASH PILE, JAAP-
011 - M11 LANDFILL, JAAP-012 - SELLITE MANUFACTURING AREA, JAAP-013 - M13
GRAVEL/EXCAVATION PITS, JAAP-OL4 - L4 LANDFILL AREA, JAAP-OL5 - SALVAGE YARD, JAAP-
L23 - DISPOSAL PIT AT GROUP 27, JAAP-0L2 - EXPLOSIVE BURNING GROUND)

2008

IRA (JAAP-OL3 - DEMO AREA)

RA(O) (JAAP-004 - LEAD AZIDE AREA)

RA(C) (JAAP-0OL3 - DEMO AREA)

2010

RA(C) (PBC at Joliet - PBC)

RA(O) (PBC at Joliet - PBC)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201003

Schedule for Next Five-Year Review: 2014

Estimated Completion Date of IRP at Installation (including LTM phase): 204309
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JOLIET AAP IRP Schedule
I - ohase underway

SITE ID SITE NAME PHASE

JAAP-011 M11 LANDFILL LTM

SITE ID SITE NAME PHASE

JAAP-013 M13 GRAVEL/EXCAVATION PITS

SITE ID SITE NAME PHASE

JAAP-0OL3 DEMO AREA LTM

SITE ID SITE NAME PHASE

JAAP-GWM INSTALLATION-WIDE LTM LTM

SITE ID SITE NAME PHASE
PBC at Joliet
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JOLIET AAP

Non-BRAC Excess
Military Munitions Response Program
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Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 6/1

Installation Site Types with Future and/or Underway Phases
3 Burn Area
(JAAP-001-R-01, JAAP-002-R-01, JAAP-004-R-01)
1 Open Burning/Open Detonation (OB/OD)
(JAAP-001-R-03)
1 Unexploded Munitions/Ordnance
(JAAP-001-R-02)
Most Widespread Contaminants of Concern
Munitions and explosives of concern (MEC)

Media of Concern

Soll
Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy
JAAP-001- DEMOLITION AREA (L3) IRA UXO CLEARANCE 2008
R-01
JAAP-002- EXPLOSIVE BURNING IRA UXO CLEARANCE 2008
R-01 GROUND 1 (L2)
JAAP-004- FORMER BURNING AREA IRA UXO CLEARANCE 2008
R-01 (L34)

Duration of MMRP

Year of MMRP Inception: 200304

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201904/201904
Date of MMRP completion including Long Term Management (LTM): 204309

MMRP Summary

Cost
TBD

TBD

TBD
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MMRP Contamination Assessment

Contamination Assessment Overview
The main concern of the Military Munitions Response Program (MMRP) is to ensure that the lands are safe for their intended

public re-use. The five sites in the program have been transferred or will transfer to the USDA (US Forest Service) and are to be

included in the Midewin National Tallgrass Prairie. As such, MEC clearance is required.

All five sites were associated with various open burning (OB)/open detonation (OD) operations. Sites JAAP-001-R-01, JAAP-
001-R-02, and JAAP-002-R-01 are buffer areas around what were active OB/OD grounds. Site JAAP-004-R-01 was a series
of burning pads. Site JAAP-001-R-03 is the capped area within L3 and will provide a site for removing the capped area.

The concern at sites JAAP-001-R-01, JAAP-001-R-02, and JAAP-002-R-01 is that burning operations within the active
areas may have caused items to be scattered outwardly. This can occur if any munitions "pop" during the burn, causing an
adjacent item to become airborne. There is known ordnance scrap in boundary areas.

The concern at JAAP-004-R-01 stems from intact cases of non-metallic ordnance items being located there. Conventional
ordnance detection practices may have failed to locate non-metallic items.

Three of the five sites have undergone and passed investigations that addressed the potential for soil or groundwater
contamination.

In September 2002, the closed, transferring, or transferred (CTT) range inventory was completed.

In May 2005, the site inspection (SI) was completed for JAAP-001-R-01, JAAP-002-R-01, and JAAP-004-R-01. These three
sites were recommended for further RA. A contract was awarded and the necessary responses were completed.

JAAP-001-R-02, established in January 2008, is the result of physical observation of MEC beyond the boundaries set for
JAAP-001-R-01 and JAAP-002-R-01 during the interim remedial action (IRA) of those two sites. The Sl for JAAP-001-R-02
was completed in fall of 2009. The Rl is currently underway for this site.

JAAP-001-R-03 was established in 2011. This site is the capped area within IRP site L3. This site was created to spend MMRP
money on just the MEC capped area of L3, therefore differentiating the fact that the rest of L3 is not in need of attention.

Cleanup Exit Strategy

JAAP-001-R-02 is expected to require site clearance. LTM and five-year reviews will be performed as required for all MMRP
sites.
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MMRP Previous Studies

Title Author Date
2001
Ordnance Removal and Site Characterization (ORSC) US Army Engineering and | SEP-2001
Report Support Center
2002
Final Closed, Transferring and Transferred Range e2M SEP-2002
Inventory
2005
‘Final SI, MMRP ‘ e2M ‘ MAY-2005 ‘
2008
‘Final, Historical Records Review Addendum ‘ Malcom Pirnie ‘ NOV-2008 ‘
2009
Final Site Inspection Addendum Work plan Malcom Pirnie FEB-2009
Final Site Inspection Addendum Report Malcolm Pirnie SEP-2009
2010
L3 Site Specific Final Report MKM MAY-2010
L2 Site Specific Final Report MKM MAY-2010
L34 Site Specific Final Report MKM MAY-2010
2011
MMRP RI Workplan JOAAP-001-R-02 Advent NOV-2011
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JOLIET AAP

Non-BRAC Excess

Military Munitions Response Program
Site Descriptions
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Site ID: JAAP-001-R-01
Site Name: DEMOLITION AREA (L3)

Parcel: NONE Phases Start End

N PA.....cooii 200304........ 200305
Regulatory Driver: ?ERC"A _ ST 200309........200505
MRSPP Score:  No longer required RIFS..covvoo.... 200709........200809
Contaminants of Concern: Munitions and explosives of concern IRA....ccoi 200510........ 200809
(MEC) LTM.......o.. 200810........ 204309
Media of Concern: Soil RIP Date:  N/A

RC Date: 200809

SITE DESCRIPTION

This 25-acre site consists of a buffer of about 200 feet surrounding the demolition area site in the west central portion of the LAP
area that was used from 1940 to 1975. The area is of concern because of the possibility of kick-out from demolition operations.

The demolition area was used for OB of combustible refuse and munitions crates and was also the location of a fire training area
consisting of less than one acre.

During the ordnance removal and site characterization study, one-half of a BLU-26/B munition was discovered as well as 30 other
unexploded ordnance (UXO) items including 40 millimeter (mm) rifle grenades, M-T83 PD fuses, 57mm projectiles, 155mm
projectiles, and 105mm projectiles. The site characterization was not completed, so there is a possibility that more UXO are present
at this site. This MMRP site surrounds the site identified under the AEDB-R program as JAAP-L3 and is currently undeveloped. It is
scheduled to transfer to the USDA.

In 2007, an IRA was undertaken and site work was completed in FYQ7. A 1 ft clearance across the site was completed. Reporting
was completed in FY08.

To complete proper closure under CERCLA, a desktop RI/FS will be completed to summarize the work completed on the site and
document LUCs as the selected remedy. A DD will follow as well as an LTM plan. The RI/DD is going to be awarded in 2013.

The five-year review is going to be included in the installation-wide five-year review, which is tracked under JAAP-GWM.

CLEANUP/EXIT STRATEGY

Closeout documentation will be awarded in a 2013 contract to document LUCs as the selected remedy. LTM will continue. All five-
year reviews will be completed with the installation-wide five-year review.
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Site ID: JAAP-001-R-02
Site Name: L2-L3 Extended Buffer

Parcel: NONE Phases Start End

N PA...cooi 200710........ 200711
Regulatory Driver: CERCLA Sl 200803........200909
MRSPP Score: 03 RUFS............. 200910........201706
Contaminants of Concern: Munitions and explosives of concern RD...coovin, 201701........ 201708
(MEC) RA(C)...ovovv... 2017009........201903
Media of Concern: Soil RIP Date: ~ N/A

RC Date: 201904

SITE DESCRIPTION

In 1999 an engineering evaluation/cost analysis (EE/CA) was prepared which recommended clearing a 200-foot buffer around IRP
sites JAAP-0L2 and JAAP-0L3. The EE/CA was implemented; the findings and recommendations of the EE/CA were carried
through the initial MMRP process.

The L2-L3 extended buffer is the result of physical observation of MEC beyond the boundaries set for JAAP-001-R-01 and
JAAPQ02-R-01 during the IRA of those two sites. Based on the types of munitions found at the installation restoration (IR) and
munitions response (MR) sites, and the perimeters of the IR sites, a blast distance diagram was constructed. This resulted in an
area of approximately 396 acres which does not include either the IR or MR sites inside this newly established site.

Both contractor and USACE personnel walked the property and have found MEC similar to that found at both the IR and MR sites.
The Sl was completed in September 2009 and recommended approximately 200 acres for further study.

An Rl is underway and due to be completed in FY14. The length of the RI has been extended to increase the acreage back to 396,
based on the fieldwork of the 200 acres. The FS through DD is expected to be awarded in FY15. RD and RA(C) are anticipated to
be awarded as options to the FS contract. 1 ft UXO clearance, based on future land use, is anticipated. LTM is anticipated, but will
be added when the findings of the study phase are more complete.

CLEANUP/EXIT STRATEGY

Pending the results of the RI, the following actions may be required:
-an FS,
-aRD,
-a MEC RA,
-ICs, and
-five-year reviews.

The MRSPP score for this site was reviewed.
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Site ID: JAAP-001-R-03
Site Name: Capped L3 Area

Parcel: NONE Phases Start End
N PA.....cooii 200606........ 200607
Regulatory Driver: CERCLA ST 200606........200712
MRSPP Score: 04 RIFS.............. 201201........201712
Contaminants of Concern: Munitions and explosives of concern JRA\s0000050000050000 201303........ 201712

(MEC), Munitions constituents (MC) RIP Date:  NJ/A

Media of Concern: Soil RC Date: 201712

SITE DESCRIPTION

This MMRP site addresses the munitions aspect of the Joliet L3 capped area. In 2007, it was determined that seven acres of IRP
site L3 contained MEC and material presenting potential explosive hazard (MPPEH) at a higher density than the rest of the site. The
remainder of the site was undergoing a one-foot removal action to address MEC that was deposited during OB/OD operations.
When approaching these seven acres, the amount of metallic debris had increased such that a one-foot clearance would no longer
be sufficient to address MEC concerns. Due to the limited technology at the time, the decision was made to cap this area of higher
density material. The RA (cap) was captured under site JAAP-0OL3.

Fill material from the popping furnace was placed over the seven acres as a soil cover and then the area was capped. The soll
cover was certified as munitions debris and scrap (MDAS) prior to placement.

In 2011, heavy rains compromised the edge of the cap that runs along Prairie Creek. The Army will award a contract in FY13 to
include removal of the capped area. Once the soil and MEC are removed, LTM will continue under the IRP site.

CLEANUP/EXIT STRATEGY

The Army is in the process of determining if removal of the capped area is feasible. LTM under any condition will re-engage under
the IRP site once MMRP work is done.
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Site ID: JAAP-002-R-01
Site Name: EXPLOSIVE BURNING GROUND 1 (L2)

Parcel: NONE Phases Start End

L PA.....cooii 200304........ 200305
Regulatory Driver: ?ERC"A _ ST 200309........200505
MRSPP Score:  No longer required RIFS..covvoo.... 200709........200809
Contaminants of Concern: Munitions and explosives of concern IRA....ccoi 200510........ 200809
(MEC) LTM.......o.. 200810........ 204309
Media of Concern: Soil RIP Date:  N/A

RC Date: 200809

SITE DESCRIPTION

This site of approximately 22 acres consists of a band of about 200 feet surrounding the explosive burning ground in the west
central portion of the LAP area. The area was used between 1940 and 1975 and is of concern because of the possibility of kick-out
from the burning grounds.

The explosive burning ground was used for the open combustion of munitions and explosive wastes and also contained popping
furnaces and oil disposal pits.

The burning grounds were suspected of containing BLU-26/B sub-munitions; however, only miscellaneous parts were located
during the ordnance removal and site characterization study. During the site characterization, 92 additional UXO items were
discovered including M48 nose fuses, M66 base fuses, miscellaneous fuse boosters, and 75mm projectiles. The site

characterization was not completed, so there is a possibility that more UXO is present. This site is intended to transfer to the USDA.

In 2007, an IRA was undertaken and site work was completed in FYO7. The site was cleared to 1 ft. Reporting was completed in
FY08.

To complete proper closure under CERCLA, a RI/DD will be awarded in FY13 and document LUCs as the selected remedy.

The five-year review is going to be included in the installation-wide five-year review, which is tracked under JAAP-GWM.

CLEANUP/EXIT STRATEGY

Closeout documentation will be awarded in a 2013 contract to document LUCs as the selected remedy. LTM will continue. All five-
year reviews will be completed with the installation-wide five-year review.
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Site ID: JAAP-004-R-01
Site Name: FORMER BURNING AREA (L34)

Parcel: NONE Phases Start End

N PA.....cooii 200304........ 200305
Regulatory Driver: ?ERC"A _ ST 200309........200505
MRSPP Score:  No longer required RIFS..covvoo.... 200709........200809
Contaminants of Concern: Munitions and explosives of concern IRA....ccoi 200510........ 200809
(MEC) LTM.......o.. 200810........ 201609
Media of Concern: Soil RIP Date:  N/A

RC Date: 200809

SITE DESCRIPTION

This site covers approximately 4.5 acres in the central portion of the LAP area. It was used to burn raw explosives and backfill
materials. During the ordnance removal and site characterization study, ceramic items believed to be the bodies of nonmetallic
mines containing explosive residues were located. Although UXO was not located during the study, 15 related scrap items were
located consisting of ceramic and glass M5 mines, and nose and base fuses. Less than 10 percent of this site was cleared, so there
is a possibility that UXO may still be present. The site is identified under the AEDB-R program as JAAP-L34 and required NFA
relative to hazardous, toxic, and radiological waste (HTRW). The site is scheduled to transfer to the USDA.

In 2007, an IRA was undertaken and site work was completed in FYQ07. Reporting was completed in FY08. No MEC was found.

To complete proper closure under CERCLA, a desktop RI/FS will be completed to summarize the work completed on the site and
document NFA as the selected remedy. A DD will follow. The work will be awarded in FY13 and completed in January 2016.
This site will be an NFA site in the installation-wide five-year review.

CLEANUP/EXIT STRATEGY

Closeout documentation will be awarded in a 2013 contract to document LUCs as the selected remedy. LTM will continue. All five-
year reviews will be completed with the installation-wide five-year review.
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MMRP Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
JAAP-003-R- |TRAINING AREA 7 200505 MMRP Final Site Inspection by e2M.
01
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Date of MMRP Inception 200304

Past Phase Completion Milestones

2003
PA

2005
SI

2006
PA

2008
PA

SI
IRA

RI/FS

2009
SI

(JAAP-001-R-01 - DEMOLITION AREA (L3), JAAP-002-R-01 - EXPLOSIVE BURNING GROUND 1
(L2), JAAP-003-R-01 - TRAINING AREA 7, JAAP-004-R-01 - FORMER BURNING AREA (L34))

(JAAP-001-R-01 - DEMOLITION AREA (L3), JAAP-004-R-01 - FORMER BURNING AREA (L34),
JAAP-002-R-01 - EXPLOSIVE BURNING GROUND 1 (L2), JAAP-003-R-01 - TRAINING AREA 7)

(JAAP-001-R-03 - Capped L3 Area)

(JAAP-001-R-02 - L2-L3 Extended Buffer)
(JAAP-001-R-03 - Capped L3 Area)

(JAAP-001-R-01 - DEMOLITION AREA (L3), JAAP-002-R-01 - EXPLOSIVE BURNING GROUND 1

(L2), JAAP-004-R-01 - FORMER BURNING AREA (L34))

(JAAP-001-R-01 - DEMOLITION AREA (L3), JAAP-002-R-01 - EXPLOSIVE BURNING GROUND 1

(L2), JAAP-004-R-01 - FORMER BURNING AREA (L34))

(JAAP-001-R-02 - L2-L3 Extended Buffer)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Site ID

JAAP-001-R-02
JAAP-001-R-03
JAAP-004-R-01
JAAP-001-R-01
JAAP-002-R-01

Site Name ROD/DD Title

L2-L3 Extended Buffer Expanded Buffer Area DD

Capped L3 Area DD for JAAP-001-R-03

FORMER BURNING AREA (L34) DD for 001R01, 002R01, and 004R01
DEMOLITION AREA (L3) DD for 001R01, 002R01, and 004R01

EXPLOSIVE BURNING GROUND 1 DD for 001R01, 002R01, and 004R01
(L2)

Final RA(C) Completion Date: 201903

Schedule for Next Five-Year Review: 2014

Estimated Completion Date of MMRP at Installation (including LTM phase): 204309
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SITE ID

JAAP-001-R-01 DEMOLITION AREA (L3)

SITE ID
JAAP-001-R-02

SITE ID
JAAP-001-R-03

SITE ID
JAAP-002-R-01

SITE ID
JAAP-004-R-01

JOLIET AAP MMRP Schedule
I - ohase underway

SITE NAME PHASE FY14 FY15 FY16 FY17 FY18  FY19+ ‘
LTM

SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+
L2-L3 Extended Buffer RI/FS

RD
RA(C)

SITE NAME PHASE FY18 FY19+
Capped L3 Area RI/FS

IRA

SITE NAME PHASE FY18  FY19+
EXPLOSIVE BURNING GROUND 1 LTM
(L2)

SITE NAME PHASE FY18  FY19+
FORMER BURNING AREA (L34) LTM
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201102
Restoration Advisory Board (RAB): RAB established 1995

RAB Adjournment Date:
RAB Adjournment Reason:

Additional Community Involvement Information

Community involvement was initiated with the TRC that began in July 1988, after the manufacturing area was placed on the
NPL. The TRC was replaced with a RAB that began in December 1995 and met monthly until June 1999. The RAB then
met bimonthly through September 2007.

The mission of the RAB is to:

- represent the community by facilitating communications and coordination between the community and the appropriate
government agencies in the environmental cleanup of the JOAAP;

- critically review and comment on pertinent environmental cleanup documents;

- make recommendations to the US Army and other appropriate governmental agencies regarding cleanup methods and
priorities; and

- encourage public participation in accomplishing these goals.

Past meeting activities have included several installation tours, media coverage (radio, television, newspaper) an open
house, special training events, and guest speakers. Individual RAB members participated in the first IAP workshop, Region
V RAB forum, Defense Environmental Restoration Program (DERP) workshops, public speaking engagements, and radio
and newspaper interviews.

Several RAB members participated in ecological and human health workgroups formed to finalize interim ROD issues.

A RAB meeting is called annually. An adjournment meeting will be held after the final land transfer. The last RAB meeting
was September 2009. The next RAB meeting will occur in FY13.

Administrative Record is located at

Joliet Army Ammunition Plant
Administrative Building
29401 South Route 53
Wilmington, IL 60481
(815)423-2870

Information Repository is located at

Joliet Army Ammunition Plant
Administrative Building
29401 South Route 53
Wilmington, IL 60481
(815)423-2870

Current Technical Assistance for Public Participation (TAPP): N/A
TAPP Title: N/A

Potential TAPP: N/A
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